## GOVERNMENT OF ANDHRA PRADESH ABSTRACT

PRED- PMGSY – Nizambad District - Phase VII – "Road from NH-16 to Kalladi to Via Chinnapur" in Nizambad District – Revised Administrative Sanction due to certain deviations – Accorded - Orders- Issued.

\_\_\_\_\_

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

PANCHATAT RAJ & RURAL DEVELOPMENT (PROGS.11) DEPARTMENT

G.O.Rt.No. 1440

Dated:06-09-2011 Read the following:-

- 1) G.O.Rt.No.1317, PR&RD. (Progs.II) Department, Dated. 29-8-2008.
- 2) From the ENC(PR), Hyd.Lr.No.W5/AP-VII 1521/ Kalladi-Chinnapur//NZB/08, Dt. 9.12.2010, 6.4.2011 and even No. dt. 15.06.2011.

<<>>

## ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs. 108.15 lakh in respect of the work – "Road from NH-16 to Kalladi to Via Chinnapur" in Nizambad District under PMGSY Phase VII.

- 2. In the references 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 112.03 lakh as against the Original Administrative Sanction of Rs. 108.15 lakh in respect of the work "Road from NH-16 to Kalladi to Via Chinnapur" in Nizambad District under PMGSY Phase VII due certain deviations.
- 3. Government after careful examination of the proposal, hereby accord Revised Administrative sanction for an amount of Rs. 112.03 lakh (Rupees One Crore Twelve lakh three Thousand only) including GOI share of Rs. 108.15 lakh and State share of Rs. 3,87,608/- as against the OAS of Rs. 108.15 lakh (Rupees One Crore Eight lakh and Fifteen thousand only) in respect of the work "Road from NH-16 to Kalladi to Via Chinnapur" in Nizambad District due to Excess tender premium under PMGSY Phase VII. The amount chargeable is as follows:

Programme fund (GOI)
State funds (GOAP)

Rs. 108,15,000/-Rs. 3,87,608/-

i) Less Tender

(-) Rs. 2,35,923.00

ii) Price adjustment charges (-)Rs. 5,00,785.00

iii) Deviations

Rs. 11,24,316.00

Sub total

Rs. 3,87,608.00

---

Modified RAS required for Rs.112,02,608/-

- 4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.
- 5. This order issues with the Concurrence of the Finance Department vide their U.O.No.17500/375/11/Expr.PR&RD, Dated. 12.08.2011.

6. A copy of this order is available on the internet and can be accessed at <a href="https://www.ap.gov.in/goir">www.ap.gov.in/goir</a>.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

## Dr.RAJIV SHARMA PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad The Superintending Engineer, PR, Nizambad District The District Treasury Officer, Nizambad District The Accountant General, Andhra Pradesh, Hyderabad. Copy to:

The P.S to Minister (Panchayat Raj &RWS) The Finance (Expr. PR&RD) Department Sc/Sf.

//FORWARDED::BY ORDER//

**SECTION OFFICER**